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Meeting Minutes Transmittal

Unit Managers' Meeting
183-H Solar Evaporation Basins ys466
Federal Building, Room 784-B .,' 1 I89

Richland, Washington

Meeting Held April 19, 1995
From 1:00 to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences ofthe above dated Unit Managers' Meeting.

^ -- DATE: f 1

J k.Brug eman, Unit Aager, RL

e-R" L^ C'A" DATE: 7 11, (95

Rob rt E. Cordts, Unit Manager, Washington State Department ofEc logy

183-H Solar Evaporation Basins Closure, Contractor Concurrence:

1^-^--^ DATE: 1^ S

Contractor Representative, ERC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary ofDiscussion and Commitments / Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B

Richland, Washington

Meeting Held April 19, 1995
From 1:00 to 4:00 p.m.

Agenda

1. Approval ofPast UMM Minutes

- The March 1995 UMM minutes are presented for approval.

2. Status Open Action Items

- 09-20-94:2 Nitrate Cleanup Level
- 12-15-94:2 Method A versus Method B for arsenic cleanup
- 12-15-94:6 Continue developing closure proposal
- 12-15-94:7 Compare statistical guidance of Ecology's Toxics cleanup program to our

current MTCA-based method
- 12-15-94:8 Cleanup level/extent method consistent with CERCLA
- 01-26-95:2 Cleanup level for arsenic
- 01-26-95:3 Cleanup strategy for Operable Units
- 01-26-95:4 Listed Waste Letter
- 01-26-95:5 Disposal ofbasin rainwater
- 03-06-95:1 Residue Sampling

3. Closure Activities / Planning

- Schedule
- Summary of open and resolved issues

4. New Business

5. Set Next Meeting Date
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Attachment 2

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B

Richland, Washington

Meeting Held April 19, 1995
From 1:30 to 4:00 p.m.

Summary of Discussion and Commitments / Agreements

1. The March UMM minutes were presented for approval by the Unit Managers.

2. Status Action Items

- 09-20-94:2 Nitrate Cleanup Level
[Past history regarding nitrate cleanup levels were discussed, including modeling
efforts. Action item belongs to ERC to present alternatives.]

12-15-94:2 Method A vs. Method B for Arsenic Cleanup

[B. Cordts is having Ecology review the tables presentedpreviously. He requested to

have the item open.]

- 12-15-94:7 Compare Statistical Guidance ofEcology's Toxics Cleanup Program to our
Current MTCA-based Method

[Closed. Item will be tracked through 12-15-94:2.]

-12-15-94:8 Cleanup level /Extent Method Consistent with CERCLA
[R. Miller and J. Badden reported they had met with the ERC CERCLA people. The

ROD, which will establish groundwater usage has not been issuedyet, andprobably

will not until after September 1995. CERCLA recognizes that they will inherit some

cleanupfrom the basins. They are most concerned about listed waste. This issue is

closed]

- 01-26-95:4 Listed Waste Letter
[A conference call was made at the beginning ofthe meeting to include D. Duncan of

the EPA. Dan stated a draft response letterform the Regulators was beingfaxed to

the ERC team. It was decided to review the letter and set up a meeting with the DOE,

EPA, Ecology, andERC to discuss the response and the listed waste issue

independently.]



- 01-36-95:5 Disposal ofRainwater
[R Miller informed the group that the water has been pumped into basin 3 which will

be decontaminated last in July. The majority ofthe water, ifnot all of it, should be

evaporated by then. This item is closed.]

- 03-06-95:1 Residue Sampling
[R. Miller stated that the residuefrom the decontaminatedprocess will be sampled if
the contained-in ruling is granted by the EPA. Ifnot, the residue will be treated as

mixed waste at a cost of$143 ft'.]

3. Status Closure Activities / Planning
- Schedule

[R. Miller passed out a copy ofthe current anticipated scheduled activities. ]

4. New Business

Vendor's proposal
[R. Miller stated that the vendors' proposals had been reviewed and that the

decontamination process will be conducted in-house using HAMTCforces. The

equipment has been procured and all work will be done in accordance with the

Closure Proposal. Miller stated that the basins had been recognized as a regulatory

temporary 90-day storage area and the waste would be stored onsite and delivered

directly to the proper disposal area instead of the 100N90-day storage pad.]

Set Next Meeting Date
[The next meeting will be determined during the listed waste meeting.]
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u`i"^Unit Manager's Meeting

183-H Solar Evaporation Basins
Federal Building, Room 784-B

Richland, Washington

119
Meeting Held Apri114I^1995

From 1:00 to 4:00 a.m.
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Attachment 4

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B

Richland, Washington

Meeting Held April 19, 1995
From 1:00 to 4:00 p.m.

Open Action Items

Action Item # Description

09-20-94:2 Ecology will provide means to produce a direct soil exposure

nitrate cleanup level, assuming that the value calculated from WAC
173-340-740(3)(a)(ii) is unacceptable.

- B. Cordts to review and comment.
- ERC to present alternatives for nitrate cleanup levels.

12-15-94:2 Ecology: Since the MTCA method B arsenic cleanup level is less
than background, can we use the Method A, which is based on state
background?
-B. Cordts to review and comments.

01-26-95:4 Listed Waste Letter. Ecology/EPA need concurrence.

03-06-95:1 ERC will investigate the vanadium levels.

Closed Action Items

Action Item # Description

03-02-93:1 WHC will make a proposal for closure ofthe 183-H basins that will
include a new closure date.

As a result of contractor change, this action is conferred to ERC.

08-18-94:1 ERC will issue a letter requesting that the concrete be released from
consideration as listed waste. Due September 1, 1994.



09-20-94:1 Ecology will evaluate debris rule compliance of 6 mm basin
concrete removal with a fractional area of resistant aggregate
protruding above the 6 mm level.

This Action Item is CLOSED (November 1, 1994).

09-20-94:3 ERC will provide letter(s) addressing compliance with the Hanford
Facility RCRA Permit conditions (V.1.B.g, V.1.B.j, and V.1.B.k).

09-20-94:4 Ecology will review the 183-H Data Evaluation Report.

12-15-94:1 Ecology: Are the statistics ofWAC 173-340-740(7)(d) applicable
to MTCA cleanup levels?

12-15-94:3 Ecology: Comment on existing stage of closure proposal, with
particular focus on our recommendations for cleanup levels /
strategy for constituents without MTCA method B cleanup levels.

12-15-94:4 ERC: Have staff toxicologist review the nitrate cleanup level
produced by WAC 173-340-740(3)(a)(iii) and propose direct soil
cleanup level and rational.

12-15-94:5 ERC: Finalize Data Evaluation Report and submit final by
March 28, in order to satisfy the Hanford RCRA Permit condition
V.I.B.g and V.I.B.j. Closed. See 09-20-94:3

12-15-94:6 ERC: Continue development of closure proposal.

12-15-94:7 . ERC: Compare statistical guidance ofEcology, from Toxics
Cleanup Program with our current MTCA-based method.
B. Cordts to review and comment.

12-15-94:8 ERC: Make sure that our cleanup level / extent method is
consistent with CERCLA.

01-26-95:1 Groundwater monitoring compliance. J. Badden/R. Miller.
We are not presently in compliance with the permit. Working with
Mary Hartman and Legal for immediate compliance and proposing
a new monitoring plan.

01-26-95:2 Cleanup level for arsenic. B. Cordts to concur. Tracked through
12-15-94:2.

01-26-95:3 Cleanup strategy for operable units. N. Werdel to issue copies.



01-26-95:5 Disposal of basin rainwater. Concurrence ofthe listed waste letter.
J. Badden is working with Dan Duncan for concurrence. Water has
been analyzed and the data is being reviewed by ERC for
recommendation.
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RESOLVED ISSUES

- An appropriate oral RFD for silver is 0.005 mg/(kg*day).

- The Debris Rule will be applied to 183-H basin concrete.
- It is appropriate to use the MTCA method A for cleanup level for lead.

OPEN ISSUES

- Action Items in Unit Managers Meeting minutes

- RCRA/CERCLA integration of soil closure activities
- Re-validation ofvadose zone data
- Listed Waste Letter: Dangerous waste designation of concrete surface zone, and soil?

- Cleanup level for nitrate (pending, ERC)
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J. W. Badden
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D. L. Duncan
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ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins Closure, T-1-4 [Care of

EDMC, WHC (H6-08)]

BHI Document Control Center; Mail Stop H4-79

Washington State Department ofEcology Nuclear and Mixed Waste Hanford Files,

P. O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,

(Record Center) - Mail Stop HW-074

Please send comments on distribution list to Rex Miller (X5-53), 373-9592.
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